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Overarching Schedule 

Planning      15 May 14 & 07 Jul 14  

 Scenario Development    

 Data Package Design 

 Referee Packages 

Execution                  08-18 Sep 14 

 Scenarios  

 Logistics 

 Data Collection  

Reporting    

 Final Review                                       18 Sep 14 

 Future Improvements    18 Sep 14 

 Data package delivery   16 Oct 14  

Future Efforts  

 S/K Challenge II      13-24 Jul 15 

Unclassified 



S/K Challenge Events List 

Unclassified 

3 & 4 September – 

 Early Set up 0730 - 1630 

 Need customer requirements in advance 

8 September –  

 0730 – 1730 Setup (until Complete) 

 

 



S/K Challenge Events List 

Unclassified 

9 September  

  1700 – 1800 Grid Prep 

  1830 – 2300 Pilot Test 

  2300 – 0100 Review Test Process 

  0100 – 0200 Shutdown 



S/K Challenge Events List 

Unclassified 

10, 11, and 12 September  

  1700 – 1800 Grid Prep 

  1800 – Command Post Briefings 

  1830 – 0400 Record Trials 

  0400 – 0500 Shutdown 

13 and 14 September 

  Weather days 



S/K Challenge Events List 

Unclassified 

15 September  “VIP Day” 

  1500  Arrival 

  1530 – 1630 Command Presentations  

  1700 – 1720 Demonstration 

  1720 – 1900 Tour test site 

  1900 – 1945 VIP Social  
  1945              Travel to hotel 



S/K Challenge Events List 

Unclassified 

15 September “Execution” 

  1300 – 1500 Test Grid Setup 

  1500 – 1745 Participate in “VIP” day 

  1745 – 1900 Support Site Tours 

  1900 – 1945 VIP Social 

  2000 – 0200 Record test 

  0200 – 0300 Shutdown 



S/K Challenge Events List 

Unclassified 

16 September - Day 2 “VIP Tours” 

 0830 -1730 Participate in Dugway tours 



S/K Challenge Events List 

Unclassified 

16, 17, and 18 September  

  1700 – 1800 Grid Prep 

  1800 – Command Post Briefings 

  1830 – 0400 Record Trials 

  0400 – 0500 Shutdown 

19 September 

  1200 – (until Complete) grid clean up 

       Packing and shipping 



S/K Challenge Events Calendar 

Unclassified 

Monday Tuesday Wednesday Thursday Friday Saturday Sunday

1 2 3 4 5 6 7

Labor Day
Early Setup         

0730 -1630

Early Setup         

0730 - 1630

8 9 10 11 12 13 14

Setup                 

0730 -Until Complete

Pilot Test           

1700 - 0200

Record Test        

1700 - 0400

Record Test        

1700 - 0400

Record Test        

1700 - 0400
Weather Day Weather Day

15 16 17 18 19 20 21

VIP Day              

1500 - 1930     

Record Test       

1930 -0100

VIP Dugway Tours            

0800 - 1600     

Record Test        

1700 - 0400

Record Test        

1700 - 0400

Record Test        

1700 - 0200

1200 -until Complete 

Clean up, Packing, 

and Shipping

22 23 24 25 26 27 28

2014

SEPTEMBER



Test Grid Location 

Unclassified 



Test Grid Layout 

Unclassified 



S/K Challenge Master Events List 

Unclassified 

Test Day Event Material Method Quantity Duration Interferent 

Pilot Test Day PT-1 TEP Explosive 90 kg 

PT-2 BG dry Skil Blower 100 g 10 min 

PT-3 MeS Dissemination Cart / AU9200 18 kg 6 min 

PT-4 OV dry Air Cannon 5 kg 

PT-5 TEP/SiO2 Air Cannon 5 kg 

              

Record Test Day 1 RT1-1 AA Explosive 120 kg 

RT1-2 MS2 Micronair 20 L 10 min 

RT1-3 TEP Dissemination Cart / AU9200 10 kg 6 min 

RT1-4 Bg dry Air cannon 10 kg 

RT1-5 TEP/SiO2 Large volume aerosol disseminator 6 kg 3 min 

RT1-6 EH Sonomist 10 L 10 min 

RT1-7 MeS Dissemination Cart / AU9200 15 kg 6 min 

RT1-8 Cl2 Cylinder 10 kg 10 min 

              

Record Test Day 2 RT2-1 MeS Explosive 60 kg 

RT2-2 EH Micronair 20 L 10 min 

RT2-3 MeS Dissemination Cart / AU9200 15 kg 6 min 

RT2-4 Bg dry Skil Blower 200 g 10 min 

RT2-5 TEP Dissemination Cart / AU9200 10 kg 

RT2-6 OV dry Air Cannon 5 kg 

RT2-7 TEP/SiO2 Air Cannon 5 kg 

RT2-8 NH3 Cylinder 10 kg 10 min 

              

Record Test Day 3 RT3-1 AA Explosive 120 kg 

RT3-2 MS2 Micronair 20 L 10 min 

RT3-3 TEP Dissemination Cart / AU9200 10 kg 6 min 

RT3-4 Bg dry Air cannon 10 kg 

RT3-5 TEP/SiO2 LVAD 6 kg 3 min 

RT3-6 EH Sonomist 10 L 10 min 

RT3-7 MeS Dissemination Cart / AU9200 15 kg 6 min 

RT3-8 Cl2 Cylinder 15 kg 10 min 



S/K Challenge Master Events List 

Unclassified 

Record Test Day 4 RT4-1 Water Explosive 120 kg 

VIP Day RT4-2 OV dry Air Cannon 5 kg 

RT4-3 TEP Dissemination Cart / AU9200 10 kg 6 min 

RT4-4 MS2 Micronair 20 L 10 min 

RT4-5 NH3 Cylinder 15 kg 20 min 

              

Record Test Day 5 RT5-1 MeS Explosive 60 kg 

RT5-2 MS2 Micronair 20 L 10 min 

RT5-3 TEP Dissemination Cart / AU9200 10 kg 6 min 

RT5-4 Bg dry Air cannon 10 kg 

RT5-5 TEP/SiO2 Large volume aerosol disseminator 6 kg 3 min 

RT5-6 EH Sonomist 10 L 10 min 

RT5-7 MeS Dissemination Cart / AU9200 15 kg 6 min 

RT5-8 Cl2 Cylinder 10 kg 10 min 

              

Record Test Day 6 RT6-1 TEP Explosive 90 kg 

RT6-2 EH Micronair 20 L 10 min Burning tires 

RT6-3 MeS Dissemination Cart / AU9200 15 kg 6 min 

RT6-4 Bg dry Skil Blower 200 g 10 min 

RT6-5 TEP Dissemination Cart / AU9200 10 kg Road Dust 

RT6-6 OV dry Air Cannon 5 kg 

RT6-7 TEP/SiO2 Air Cannon 10 kg 

RT6-8 NH3 Cylinder 5 kg 5 min 

              

Record Test Day 7 RT7-1 MeS Explosive 60 kg Burning diesel 

RT7-2 BG dry Air Cannon 1 kg Burning Brush 

RT7-3 TeP/SiO2 Air Cannon 10 kg 

RT7-4 OV dry Skil Blower 200 g 10 min 

RT7-5 TEP Dissemination Cart / AU9200 10 kg 10 min 

RT7-6 OV dry Air Cannon 5 kg 

RT7-7 TEP/SiO2 Large volume aerosol disseminator 9 kg 3 min 

RT7-8 Cl2 Cylinder 15 kg 20 min 



Trial Simulants 

Unclassified 

TEP (Explosive)* TEP (Explosive)*

TEP (Aerisol) TEP (Aerisol)

MeS MeS

BG (Wet) BG (Wet)

BG (Dry) BG (Dry)

EH EH

OV OV

Syloid Syloid

SO2** NH3

Sample-Daily Trial Composition

•  Planning for 50 total trials (Objective), 30 trials (Threshold) 

•  Trials consisting of Chem, TIC, and Bio simulants tailored to meet customer demands 

•  Both quick-look and a detailed sample data package to be given to customer 



Instrumentation 

Aerosol Vapor 

• GASMETS 

• CCTS 

• Canary 

• Sentry 

Unclassified 

• APS 

• LIDAR 

Meteorological 

• PWIDS 

• MET Towers 

• Hazard Models 



Execution Process 

Customer Requirements 

• Limited Access to range after 

start of the evening. 

• Participants will be allowed 

access before start of trials and 

at the end of trials each 

evening. 

• Understand individual system 

troubleshooting cannot delay 

execution 

 

Dugway Requirements 

• Execute trials as weather allows. 

• Maintain range safety 

 

17 
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Lodging 

• To register by phone, call (435) 831- 6500. For more 
information email: 
amerdugwaydvqreservations@ihg.com or visit 
www.ihgarmyhotels.com. Deadline for reservations is 
31 August 2014. 

• Tooele – 40+ mile drive 

• Salt Lake City Airport – 80+ mile drive 

18 
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mailto:amerdugwaydvqreservations@ihg.com
http://www.ihgarmyhotels.com/


Final Customer Meetings 

• Personnel 

• VIP’s 

• Mask procedures 

• Power requirements 

• Equipment placement 

• Other 

19 
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Questions 

Unclassified 



S/K Challenge II 
13-24 Jul 15 

Unclassified 


